

**GOVERNMENT OF BIHAR**  
**DEPARTMENT OF AGRICULTURE**

**MONTHLY PROGRESS REPORT OF**  
**AGRICULTURAL TECHNOLOGY**  
**MANAGEMENT AGENCY**

NAME OF THE STATE	-	BIHAR
NAME OF THE DISTRICT	-	BANKA
MONTH UNDER REPORT	-	APRIL
YEAR	-	2012-13

**PROGRESS REPORT FOR THE FY 2012-13**

Sl. No	Activities	Target		Achievement of the Reporting Month of April 2012		Cumulative Achievement till the Reporting Month	
		Physical	Financial	Physical	Financial	Physical	Financial
<b>1</b>	<b>2</b>	<b>3</b>	<b>4</b>	<b>5</b>	<b>6</b>	<b>7</b>	<b>8</b>
I	<b>Farm Oriented Activities</b>						
B.1	Developing SREPs (Numbers)	0	0.00				
B.2	<b><u>Training of Farmers</u></b>						
	<b>a) Inter State</b>	418	4.180				
	No. of Training						
	No. of Participants						
	Male						
	Female						
	No. of Man days						
	<b>b) Within State</b>	803	6.023	80	0.32	80	0.32
	No. of Training						
	No. of Participants						
	Male						
	Female						
	No. of Man days						
	<b>c) Within District</b>	2750	11.00				
	No. of Training			1		1	
No. of Participants			80		80		
Male			55		55		
Female			25		25		
No. of Man days							
B.3	<b>Demonstration</b>						
	<i>Agriculture (Nos.)</i>	231	9.240				
	<i>Allied Sectors (Nos.)</i>	514	20.552				
	Total No. of Participants						
	No. of CIG						
	No. of individual Farmers						
	No. of individual male farmers						
	No. of individual female farmers						
Farmer to Farmer technology dissemination at demonstration plot.	0	0.00					
B.4	<b>Exposure Visit</b>						
	<b>a) Inter-state</b>	550	3.300				
	No. of EV						
	No. of Participants						
	Male						
	Female						
	No. of Man days						
<b>b) Within-state</b>	792	2.376					

	No. of EV						
	No. of Participants						
	Male						
	Female						
	No. of Man days						
	<b>c) Within-District</b>	825	2.06250				
	No. of EV						
	No. of Participants						
	Male						
	Female						
	No. of Man days						
	<b>Mobilization of Farmers Group</b>						
B.5	a) Capacity Building, skill development and support services	176	8.800				
	No. of Groups Formed						
	b) Seed Money/Revolving fund	30	3.00				
B.6	Rewards & Incentives – Best organized group representing different enterprises (5 groups)	5	1.00				
B.7	Farmer Awards – Best farmers representing different enterprises - Block Level	0	0.00				
B.8	District level exhibitions, Kisan Melas, fruits/ Vegetable shows No. of events.	0	4.00				
	Total. no. of Visitors						
	Male						
	Female						
B.9	Information dissemination through printed leaflets etc and local advertisements.		5.00				
B.10	Development of technology packages on electronic form to be shared through IT network	10	2.00				
<b>III Agricultural Technology Refinement, Validation and Adoption</b>							
B.11	Farmers Scientist Interactions at district level 25 farmers for 2 days.	2	0.400				
	No. of Interaction						
	No. of farmers participated						
	Male						
	Female						
	Designate expert support from KVK/SAU at district level.	1	0.240				

B.12	Organization of field days and Kisan Gosthies to strengthen research- extension- farmer linkages.	22	3.300				
	No. of FD/KG						
	No. of farmers participated						
	Male						
	Female						
B.13	Assessment, refinement, validation and adoption of frontline technologies and other short term researchable issues through KVKs and other local research centres.	1	2.00				
	Whether KVK Involved?						
	No. of issues/trial allocated						
B.14	Recruiting (i) Specialist and Functionary Support		23.040		0.47989		0.47989
	TA/DA and Operational expenses for district level *		6.500		0.33652		0.33652
	Hiring of vehicles and POL		3.000		0.05		0.05
	Operational Expenses exclusively for block level (Including Hiring of vehicles and POL)	11	3.300				
	Support block level-Block Technology Manager (BTM) (per block)	11	19.800		3.60		3.60
	Operational Expences for BTM (per block)		6.600				
	Specialist Support at Block Level (SMS)	22	13.20		2.10		2.10
	Operatinal Expenses for SMS at Block level (Including)		9.24		1.47		1.47
B.15	Establishment of block level FIACS (Numbers)	0	0.00				
B.16	Farm School	110	32.340				
<b>INNOVATIVE ACTIVITIES – DISTRICT LEVEL</b>							
D.1	Support for district level Training Institutions	1	5.00				
D.2	Setting up of CRS	0	0.00				
D.3	Farmers Friend	0	0.00				
<b>OTHER INNOVATIVE ACTIVITIES</b>							
E.2	Innovative activities – District component	11	7.150				
<b>TOTAL</b>			<b>217.644</b>		<b>8.35641</b>		<b>8.35641</b>

Accountant  
ATMA, Banka

Project Director  
ATMA, Banka