

**GOVERNMENT OF BIHAR**  
**DEPARTMENT OF AGRICULTURE**

**MONTHLY PROGRESS REPORT OF**  
**AGRICULTURAL TECHNOLOGY**  
**MANAGEMENT AGENCY (ATMA) BANKA**

(NATIONAL MISSION ON AGRICULTURAL EXTENSION AND  
TECHNOLOGY) (NMAET)

NAME OF THE STATE - BIHAR

NAME OF THE DISTRICT - BANKA

MONTH UNDER REPORT - JULY

YEAR - 2015-16

**PROGRESS REPORT FOR THE FY 2015-16**

Sl. No	Activities	Target		Achievement of the Reporting July 2015		Cumulative Achievement till the Reporting Month	
		Physical	Financial	Physical	Financial	Physical	Financial
1	2	3	4	5	6	7	8
I	<b>Farm Oriented Activities</b>						
B.1	Developing SREPs (Numbers)						
B.2	<u><b>Training of Farmers</b></u>						
	<b>a) Inter State</b>	110	1.38				
	No. of Training						
	No. of Participants						
	Male						
	Female						
	No. of Man days						
	<b>b) Within State</b>	220	2.20				
	No. of Training						
	No. of Participants						
	Male						
	Female						
	No. of Man days						
	<b>c) Within District</b>	1760	7.04			1575	2.05
	No. of Training						
	No. of Participants						
	Male						
	Female						
	No. of Man days						
B.3	<b>Organizing Demonstration</b>						
	<i>Demonstration (Agri)</i>	209	8.36				
	<i>Demonstration (allied sector)</i>	77	3.08				
	Total No. of Participants						
	No. of CIG						
	No. of individual Farmers						
	No. of individual male farmers						
	No. of individual female farmers						
	Farmer to Farmer technology dissemination at demonstration plot.						
B.4	<b>Exposure Visit</b>						
	<b>a) Inter-state</b>	99	0.792				
	No. of EV						
	No. of Participants						
	Male						
	Female						

No. of EV						
No. of Participants						
Male						
Female						
No. of Man days						
c) <i>Within-District</i>	275	0.825				
No. of EV						
No. of Participants						
Male						
Female						
No. of Man days						
<b>Mobilization of Farmers Group FIG/WIG/FOs/ cos/FCs</b>						
B.5	a) Capacity Building, skill development and support services	55	2.750		0.30	0.55
	No. of Groups Formed					
	b) Seed Money/Revolving fund, Food Security Groups	22	2.20			
		11	1.10			
B.6	Rewards & Incentives – Best organized group representing different enterprises (5 groups)	2	0.40			
B.7	Farmer Awards – Best farmers representing different enterprises - Block Level	11	1.10			
B.8	District level exhibitions, Kisan Melas, fruits/ Vegetable shows No. of events.		2.00		0.38525	0.38525
	Total. no. of Visitors					
	Male					
	Female					
B.9	Information dissemination through printed leaflets etc and local advertisements.		2.00			1.05452
	Low cost Publication		2.970			
B.10	Development of technology packages on electronic form to be shared through IT network	4	0.80			

**III Agricultural Technology Refinement, Validation and Adoption**

B.11	(i) Farmers Scientist Interactions at district level 25 farmers for 2 days.	2	0.40			
	No. of Interaction					
	No. of farmers participated					
	Male					
	Female					
	(ii) Designate expert support from KVK/SAU at district level.	12	0.240			
	Joint Visit by Scientist & Extension Workers		0.364			

B.12	Organization of field days and Kisan Gosthies to strengthen research- extension- farmer linkages (1 per block in each season)	11	1.650			
	No. of FD/KG					
	No. of farmers participated					
	Male					
	Female					
B.13	Assessment, refinement, validation and adoption of frontline technologies and other short term researchable issues through KVKs and other local Research Centres.	1	1.00			
	Whether KVK Involved?					
	No. of issues/trial allocated					
B.14	Recruiting (i) Specialist and Functionary Support				1.97676	7.16457
	(ii) Operational expenses TA/DA for district level *		7.800		0.02377	0.49534
	(iii) Hiring of vehicles/POL		1.80		0.05	0.40
	(iv) Operational Expenses exclusively for block level (Including Hiring of vehicles/ POL)	11	3.30			
	(v) Support block level-Block Technology Manager (BTM) (per block)					
	(vi) Operational Expences for BTM (per block)					
	(vii) Specialist Support at Block Level (ATM)					
	(viii) Operatinal Expenses for ATM at Block level (Including mobile, connectivity, and other expenses)					
	(ix) Operatinal Expenses of DFAC Meeting.		0.20			
	(x) Operatinal Expenses of BFAC Meeting.		1.70			
	(xi) Equipment (Computer etc)					
B.15	Farm School	33	9.707			
<b>INNOVATIVE ACTIVITIES – DISTRICT LEVEL</b>						
D.1	Support for district level Training Institutions (Operatioinal & Non-recurring)	1	1.00			
D.2	Setting up of CRS					
D.3	Farmers Friend					
<b>OTHER INNOVATIVE ACTIVITIES</b>						
E.2	Innovative activities – District component	11	2.750			
<b>INNOVATIVE TECHNOLOGY DISSEMINATION</b>						
F	Display Board		0.517			
	Pic/Ultra-Light Portable Projecto		3.300			
	Hand Held Devices		3.000			
	GPRS Charges	3	0.750			
<b>Specialist and Functionary Support</b>						

G3	Support block level-Block Technology Manager (BTM) (per block)	11	26.400			
	Operational Expences for BTM (per block)		6.600			
	Specialist Support at Block Level(ATM)	33	43.560			
	Operational Expences for ATM at Block level (Including mobility in the field, mobile, connectivity, and other expenses).		15.840			
	<b>TOTAL</b>		<b>194.84700</b>		<b>2.73578</b>	<b>12.09968</b>

  
 Accountant  
 ATMA, Banka

  
 Project Director  
 ATMA, Banka