

GOVERNMENT OF BIHAR
DEPARTMENT OF AGRICULTURE

MONTHLY PROGRESS REPORT OF
AGRICULTURAL TECHNOLOGY
MANAGEMENT AGENCY (ATMA) BANKA

(NATIONAL MISSION ON AGRICULTURAL EXTENSION AND
TECHNOLOGY) (NMAET)

NAME OF THE STATE - BIHAR

NAME OF THE DISTRICT - BANKA

MONTH UNDER REPORT - MARCH

YEAR - 2014-15

PROGRESS REPORT FOR THE FY 2014-15

Sl. No	Activities	Target		Achievement of the Reporting March 2015		Cumulative Achievement till the Reporting Month	
		Physical	Financial	Physical	Financial	Physical	Financial
1	2	3	4	5	6	7	8
I	Farm Oriented Activities						
B.1	Developing SREPs (Numbers)						
B.2	<u>Training of Farmers</u>						
	a) Inter State	363	4.54			382	4.535
	No. of Training						
	No. of Participants						
	Male						
	Female						
	No. of Man days						
	b) Within State	495	4.95	50	0.50	470	4.68
	No. of Training			1		4	
	No. of Participants			50		470	
	Male					265	
	Female			50		205	
	No. of Man days			50		470	
	c) Within District	6050	24.20			3086	3.95063
	No. of Training					26	
	No. of Participants					2382	
	Male					704	
	Female					3086	
	No. of Man days					3086	
B.3	Organizing Demonstration						
	Demonstration (Agn)	660	26.40			660	26.40
	Demonstration (allied sector)	330	13.20				
	Total No. of Participants					660	
	No. of CIG						
	No. of individual Farmers					660	
	No. of individual male farmers					460	
	No. of individual female farmers					200	
	Farmer to Farmer technology dissemination at demonstration plot.						
B.4	Exposure Visit						
	a) Inter-state	385	3.080			385	3.045
	No. of EV					2	
	No. of Participants					385	
	Male					2	
	Female					383	
	No. of Man days					385	
	b) Within-state	1100	4.400			963	4.3965

No. of EV					4	
No. of Participants					963	
Male					673	
Female					390	
No. of Man days					963	
c) Within-District	990	2.970			550	1.589
No. of EV					1	
No. of Participants					500	
Male					415	
Female					135	
No. of Man days					550	

**Mobilization of Farmers Group
FIG/WIG/FOs/ cos/FCs**

B.5	a) Capacity Building, skill development and support services	110	5.500		2.10	104	3.40
	No. of Groups Formed						
	b) Seed Money/Revolving fund	55	5.50				
	Food Security Groups	22	2.20			22	1.10
B.6	Rewards & Incentives – Best organized group representing different enterprises (5 groups)	5	1.00				
B.7	Farmer Awards – Best farmers representing different enterprises - Block Level	55	5.50				
B.8	District level exhibitions, Kisan Melas, fruits/ Vegetable shows No. of events.		4.00		2.00		4.00
	Total. no. of Visitors			1300		3200	
	Male			900		2600	
	Female			500		700	
B.9	Information dissemination through printed leaflets etc and local advertisements.		4.00		0.60330		3.7171
	Low cost Publication		7.920				0.372
B.10	Development of technology packages on electronic form to be shared through IT network	10	2.00				

III Agricultural Technology Refinement, Validation and Adoption

B.11	(i) Farmers Scientist Interactions at district level 25 farmers for 2 days.	2	0.400			2	0.40
	No. of Interaction					2	
	No. of farmers participated					50	
	Male					39	
	Female					11	
	(ii) Designate expert support from KVK/SAU at district level.	12	0.240			2	0.04
	Joint Visit by Scientist & Extension Workers		0.288				0.025

B.12	Organization of field days and Kisan Gosthies to strengthen research- extension- farmer linkages (1 per block in each season)	22	3.300			11	1.10
	No. of FD/KG					11	
	No. of farmers participated					1325	
	Male					912	
	Female					413	
B.13	Assessment, refinement, validation and adoption of frontline technologies and other short term researchable issues through KVKs and other local Research Centres.	1	5.00				
	Whether KVK Involved?						
	No. of issues/trial allocated						
B.14	<u>Recruiting</u>						
	(i) Specialist and Functionary Support		32.00		1.67824		21.82408
	(ii) Operational expenses TA/DA for district level *	11	7.800		1.2923		3.30149
	(iii) Hiring of vehicles/POL		1.800		0.5700		1.79233
	(iv) Operational Expenses exclusively for block level (Including Hiring of vehicles/ POL)	11	3.300				3.30
	(v) Support block level-Block Technology Manager (BTM) (per block)	11	26.40				
	(vi) Operational Expences for BTM (per block)	11	6.60				
	(vii) Specialist Support at Block Level (ATM)	33	43.56				
	(viii) Operatinal Expenses for ATM at Block level (Including mobile, connectivity, and other expenses)	33	15.84				
	(ix) Operatinal Expenses of DFAC Meeting.		0.80				
	(x) Operatinal Expenses of BFAC Meeting.		19.80				
(xi) Equipment (Computer etc)		4.00					
B.15	Farm School	33	9.707	33	2.07722	33	7.41442
INNOVATIVE ACTIVITIES – DISTRICT LEVEL							
D.1	Support for district level Training Institutions (Operational & Non-recurring)	1	5.00				
D.2	Setting up of CRS						
D.3	Farmers Friend	93	5.55				
OTHER INNOVATIVE ACTIVITIES							
E.2	Innovative activities – District component	11	5.50		0.20	11	2.04
F	Display Board	7	0.340				
	Pic/Ultra-Light Portable Projecto	11	3.300				
TOTAL			321.885		11.02106		102.42255

(4)
Accountant
ATMA, Banka

Project Director
ATMA, Banka